# **Project Planning Phase**

## **Project Planning (Product Backlog, Sprint Planning, Stories, Story points)**

Date	15-07-2025
Team ID	6
Project Name	Freelance Finder
Maximum Marks	5 Marks

#### **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

## **Product Backlog & Sprint Schedule**

Sprint	Functional Requirement (Epic)	User Story Number	User Story/Task	Story Point	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can sign up and log in securely.	3	High	
		USN-2	As a user, I can reset my password via email verification	2	Medium	
	Profile Verification	USN-3	As a freelancer, I can submit documents for profile verification.	2	High	
		USN-4	As an admin, I can review and verify freelancer profiles.	3	High	

Sprint-2	Job Posting & Discovery	USN-5	As a client, I can post freelance jobs with detailed descriptions.	2	High	
		USN-6	As a freelancer, I can browse and filter freelance jobs based on skills and category.	3	High	
	Skill-Based Matching	USN-7	As a system, I suggest job listings based on freelancer skills and profile data.	4	High	
Sprint-3	Job Application & Communication	USN-8	As a freelancer, I can apply to posted jobs with a personalized message.	2	High	
		USN-9	As a user, I can chat with other users via secure messaging.	3	Medium	
Sprint-4	Payments & Reviews	USN-10	As a client, I can pay freelancers securely via Stripe integration.	3	High	
		USN-11	As a user, I can leave a review for the other party after project completion.	2	Medium	
	Referral & Reward System	USN-12	As a user, I can invite others and earn referral points for	3	Low	

			successful			
			signups.			
Sprint-5	Learning Hub	USN-13	As a freelancer, I	3	Low	
	(Optional/MVP+		can access			
	)		learning resources			
			and tutorials inside			
			the platform.			
	UI Polishing	USN-14	As a user, I can	2	Low	
			use a dark mode			
			or light mode			
			interface for			
			comfort.			

# **Project Tracker, Velocity & Burndown Chart**

	Total Story	Duration	Sprint Start	Sprint	Story	Sprint Release	
Sprint	Points		Date	End	Points	Date (Actual)	
				Date	Completed		
				(Planned)	(Planned		
					End Date)		
Sprint-1	10	6 Days	12 July 2025	17 July 2025	10	12 July 2025	
Sprint-2	9	6 Days	18 July 2025	23 July 2025	9	23 July 2025	
Sprint-3	5	6 Days	24 July 2025	29 July 2025	5	29 July 2025	
Sprint-4	8	6 Days	30 July 2025	4 August 2025	8	4 August 2025	
Sprint-5	5	6 Days	5 August 2025	10 August2025	5	10 August 2025	